

Management Group (MG)

Responsibilities:

- (i) Evaluate that the team leader's actions lists/intermediate reports/deliverables are according to the GM decisions and original plan.
- (ii) Overreaching responsibility for maximizing the synergy between the subprojects
- (iii) Strategic decisions and continuous planning
- (iv) Arrange the Grand Meetings and communicate with the press
- (v) Write the half time and final reports to KKS.
- (vi) Globally following-up project status

Grand Meetings (GM)

Responsibilities:

- (i) Highest decision-making body.

Team Leaders

Responsibilities:

- (i) Write implement actions lists according to the plan for the actual subproject and to updated the lists according to GM decisions and to send them to MG for evaluation. Any significant changes in the initial plan or problems in the project should also be reported to the EG.*
- (ii) Write and submit intermediate reports/deliverables to MG.*
- (iii) Keep track on all meeting dates, times used for participants and consumables, chemicals etcetera used in the project.*

External Scientific Advisory Board

Responsibilities:

- (i) Scientific review of the projects
- (ii) Scientific review of reports submitted to KKS
- (iii) Be available for questions from the Management committee and the industrial partners